



Conceptual Diagram: Scrum Methodology for the ISRAPHIL Water Station System

Iterative development from business needs to working system increments



Sprint Development Map for the System



Conceptual Meaning

Business needs and user feedback are organized into the product backlog. Each sprint selects priority tasks, develops and tests a working module, reviews the result, and improves the next sprint. This fits the water station system because its modules can be built gradually from access control to ordering, inventory, delivery, reports, and final testing.